R & S Project #2787 The Molecular Foundry Week Starting 7-18-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jul17,'05 | Jul24,'05 |Jul31,'05 |Aug?7,'05
Names SMT[ [TIF[sIsM[T] [T[F]s|sM[T| [TIF[s|sM[T] [T|F[s
1 Sitework
2 North Landscape
3 Waterproof North Terrace 5 days Blues 7/11/05 7/15/05
4 Rough Grade 5 days McGuire 7/18/05 7122/05 I
5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5days MJB 7/25/05 7/29/05 I
6 Excavate Stair, Ramp 3 days BCI 8/1/05 8/3/05
7 Form Walls, Curbs, Ramp 5 days BCI 8/4/05 8/10/05 4&
8 DCVA Pad 2 days Berkeley 8/1/05 8/2/05 D
9 North Entry Walk/Stairs 10 days Berkeley 8/1/05 8/12/05 }_
10 North Terrace hardscape/landscape 20 days Shooter 8/15/05 9/12/05
11 South Landscape
12 Rough Grade 5 days McGuire 8/1/05 8/5/05 i '_
13 Complete utilities 4 days MJB 7/25/05 7/28/05
14 South Concrete Stairs 2 wks Conco 8/8/05 8/19/05 i
15 Install Trench Drain 4 days KDS 8/1/05 8/4/05 :l
16 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05 T
17 South Terrace Hardscape/Landscape 7 wks Shooter 8/22/05 10/10/05
18 Road "A"
19 Rough Grade A-Road Planters 3 days McGuire 7/22/05 7/26/05 [ 1
20 Concrete Pads 4 days Berkeley 7127105 8/1/05 (I
21 South Landscape
22 Rough Grade 4 days McGuire 8/2/05 8/5/05
23 Waterproof South Terrace 5 days Blues 5/9/05 5/13/05
24 | Roof
25 Install Penthouse #1 Metal Panels 5 days PEI 6/24/05 6/30/05
26 Sheetmetal Plenums & Flashing 36 days CMI 6/2/05 7/22/05 l_
27 Install Roofing 15 days Enterprise 6/6/05 6/24/05
28 Frame / Gyp Penthouse #2 Interior Walls 3days JJ 7/12/05 7/14/05
29 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 6/27/05 7/1/05
30 Install Supports, Piping & Duct 20 days CMI 6/27/05 7/25/05 ]
31 Set Rooftop Equipment 3 days CMI 7/19/05 7/21/05 E
32 Equipment Connections 15 days MEP 7122/05 8/11/05
33 Frame / Sheath Plenum Exterior E line 5days JJ 7/25/05 7/29/05 E_‘
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Names SMT[ [TIF[sIsM[T] [T[F]s|sM[T] [TIF[s|sM[T] [T[F[s
34 Complete Lath, Plaster 12 days JJ 8/1/05 8/16/05 ‘
35 Standing Seam Metal Roof 3days VSM 8/17/05 8/19/05
36 Frame Penthouse #1 Interior Walls 5days JJ 7/18/05 7122/05 |
37 | Exterior Skin & Windows
38 East Elevation
39 Owner Punch - TBD 2 days LBNL 7/28/05 7/29/05 _]
40 Canopy
41 Install Electrical Rough-In Canopy 3 days Sasco 8/15/05 8/18/05
42 Install Canopy Panels 7 days PEI 8/18/05 8/26/05
43 Install Light Fixtures 2 days Sasco 8/29/05 8/30/05
44 North Elevation
45 Dto A Line
46 Install Panels & Membrane Sheathing 10 days PEI 7/11/05 7/22/05
47 Caulking & Complete Glass 2 days Royal 7/25/05 7/26/05 ]
48 Admin Pop out
49 Install Glass 3 days Royal 7/19/05 7/21/05
50 Install Centria Panels 5days PEI 7/19/05 7025005 [
51 Caulking & Complete Glass 1day Royal 7/26/05 7/26/05 ]’ﬁ
52 Stair Tower
53 Water Test complete 0 days Blues 7/18/05 7/18/05 ’ 7/18
54 Install Centria Panels & Membrane Sheathing 4 days PEI 7/19/05 7/22/05
55 Install Curtainwall & Caulking 15 days Royal 7/25/05 8/12/05
56 Canopy/Beam Wraps
57 Install Electrical Rough-In Canopy 3 days Sasco 8/24/05 8/29/05
58 Install Canopy Panels/Beam Wraps 7 days PEI 8/29/05 9/7/05
59 Install Light Fixtures 2 days Sasco 9/8/05 9/9/05
60 South Elevation
61 CtolL Line
62 Install Panels & Membrane Sheathing 25 days PEI 7/12/05 8/15/05
63 Install Window Frames at Stair #2 4 days Royal 7/20/05 7025005 [ ]
64 Caulking & Complete Glass 3 days Royal 8/16/05 8/18/05
65 Grading - Scaffolding to be removed during activity 4 days McGuire & 7/25/05 7/28/05
66 Canopy/Beam Wraps/Café Door
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R & S Project #2787
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LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jul 24,'05 | Jul 31, '05
Names SM[T| [TIFIs|sM[T] [TIF|s
67 Install Electrical Rough-In Canopy 3 days Sasco 9/2/05 9/8/05
68 Install Canopy Panels/Beam Wraps 7 days PEI 9/8/05 9/16/05
69 Install Light Fixtures 2 days Sasco 9/19/05 9/20/05
70 West Elevation/Cantilever
71 Remove Scaffolding under cantilever 2 days Brand 7/21/05 7122/05
72 Install Panels & Membrane Sheathing 13 days PEI 7/25/05 8/10/05
73 Caulking & Complete Glass 2 days Royal 8/11/05 8/12/05
74 Man Lift / Leave Out Bay
75 Man Lift Removal 3 days Cabrillo 7/25/05 7127105
76 Framing and Sheathing 7 days Raymond 7/28/05 8/5/05 H
77 Grace Membrane & Z-bar 3days PEI 8/8/05 8/10/05 o
78 Glass & Glazing and Caulking 3 days Royal 8/8/05 8/10/05
79 Install panels 5 days PEI 8/11/05 8/17/05
80 Cauking & Complete Glass 1day Royal 8/18/05 8/18/05
81 Louvers 10 days PEI 8/1/05 8/12/05
82 |INTERIOR IMPROVEMENTS
83 Stair # 1 Interior
84 Intumescent Fireproofing 2 days A&B 7/21/05 7122/05
85 Scaffold @ Stairs 3days JJ 7/25/05 7/27/05
86 Frame Walls Vertical 15 days JJ 7/28/05 8/17/05
87 Penthouse Interior Walls 5days JJ 7/18/05 7122105 Bl
88 MEP Stair & Penthouse Rough-Ins 10 days MEP 8/18/05 8/31/05
89 Sheetrock 5days JJ 9/1/05 9/8/05
90 Taping 7 days JJ 9/9/05 9/19/05
91 Stair #2 Interior
92 Framing Stair K to L-line All Levels 21 days JJ 6/23/05 7/22/05 l_
93 Elevator Lobby Soffits 5days JJ 7/25/05 7/29/05
94 MEP Wall/Ceiling Rough-Ins 7 days MEP 8/1/05 8/9/05
95 Sheetrock 5days JJ 8/10/05 8/16/05
96 Taping 7 days JJ 8/17/05 8/25/05
97 Level 2
98 Level 2 Corridor L - E Line
99 Soffit Rough-in Speakers & C5 Cans (behind sch.) 3 days Sasco 6/7/05 6/9/05
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R & S Project #2787 The Molecular Foundry Week Starting 7-18-2005

LBNL 4-Week Rolling Schedule
ID |Task Name Duration | Resource Start Finish Jul17,'05 |Jul24,'05 |Jul31,'05 |Aug?7,'05
Names SMIT| [TIF[SISM[T[ [TIF|s|sM[T] [T|F[s[sM[T| [T[F]s
100 Tape Walls 6 days JJ 6/20/05 6/27/05
101 Lower Level Electric (excludes lights) 9 days Sasco 6/28/05 7/11/05
102 Prime Paint Walls & Pipe Rack 4 days A&B 7/12/05 7/15/05
103 Flooring 5 days Preston 7/25/05 7/29/05
104 Level 2 Offices L - E Line
105 MEP Gyp Ceiling Rough-In (behind sch.) 2 days Sasco 5/25/05 5/26/05
106 Gyp & Tape Ceiling (delayed) 10 days JJ 5/27/05 6/10/05
107 Lights, Diffusers, AFS Drops, Lifesafety 4 days MEP 7/6/05 7/11/05
108 Drop Ceiling Tile 5 days Ireland 7/12/05 7/18/05 ]
109 Rough in ceiling 3 days Sasco 7/18/05 7/20/05
110 Sheetrock Lid 2 days JJ 7/25/05 7/26/05
111 Taping Lid 7 days JJ 7127105 8/4/05 B (I
112 Level 2 Cto E-Line
113 MEP Wall/Ceiling Rough Ins (behind sch.) 3 days MEP 6/1/05 6/3/05
114 Sheetrock 5days JJ 7/6/05 7/12/05
115 Taping 7 days JJ 7/13/05 7/21/05
116 Frame Remaining Walls / Soffits @ at Loading Bay 5days JJ 7/22/05 7/28/05
117 Prime Paint 3days A&B 7/29/05 8/2/05
118 Acoustical Ceiling Grid 3 days Ireland 8/3/05 8/5/05 B :F_’7
119 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 8/8/05 8/16/05
120 Bathrooms
121 Frame Walls & Ceilings Access Panels 2 days JJ 7/6/05 7/7/05
122 Set Countertop Supports (behind sch.) 2 days Romak 6/3/05 6/6/05
123 Sheetrock/Tape/Finish 8 days JJ 7/12/05 7/21/05
124 Paint Walls 2 days A&B 7/22/05 7/25/05
125 Ceramic Tile 6 days TW 7/26/05 8/2/05
126 Countertop 3days ISEC 8/3/05 8/5/05 :F_’7
127 Plumbing Fixtures & Trim 5days KDS 8/8/05 8/12/05 }_
128 Electrical Fixtures & Trim 4 days Sasco 8/15/05 8/18/05
129 Clean Room Construction
130 Normal Clean Stage
131 Install Ductwork 10 days CMI 7/5/05 7/18/05 | ]
132 Install AFS Lower Distribution 5days GMR 7/12/05 7/18/05 :‘_
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R & S Project #2787 The Molecular Foundry Week Starting 7-18-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jul17,'05 | Jul24,'05 |Jul31,'05 |Aug?7,'05
Names SMT| [TIF[SISM[T[ [TIF|s|sM[T] [T|F[s[sM[T| [T[F]s
133 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05
134 Patch Sheetrock & Tape at TS Infill 3days JJ 7/20/05 7122105 __f
135 Epoxy Paint TS Beams 4 days A&B 7/22/05 7127105
136 Electrical Rough in Above Grid 10 days Sasco 7/28/05 8/10/05
137 Install Interstitial Light Fixtures 3 days Sasco 8/8/05 8/10/05 Bl i
138 Install Clean Room Flooring 6 days A&B 8/11/05 8/18/05 I
139 Clean up and Wipe Down 2 days Bayside 8/19/05 8/22/05 |
140 Install Temporary Filters on AHU 1day CMI 8/22/05 8/22/05
141 Start Up AHU 3 for Supply Air 1day CMI 8/23/05 8/23/05
142 Level 3
143 All Areas Offices
144 Frame Walls / Shafts 13 days JJ 6/27/05 7/14/05
145 Frame Ceiling / Soffit (starting at exterior) 11 days JJ 7/8/05 7/22/05 |
146 MEP Rough-ins Wall / Ceilings 6 days MEP 7/12/05 7/19/05 j
147 HM Door Frames 3 days W&W 7/13/05 7/15/05
148 Sheetrock 5 days JJ 7/21/05 7/27/05 [_
149 Tape 7 days JJ 7/25/05 8/2/05 (AT
150 Painting 4 days A&B 8/3/05 8/8/05 :E
151 Aluminum Clearstory & Door Frames 4 days W&W 8/9/05 8/12/05 jlij
152 Acoustical Ceiling Grid 5days lIreland 8/8/05 8/12/05 ——’_
153 Lights, Diffusers, AFS Drops, Lifesafety 10 days Sasco 8/15/05 8/26/05
154 Paint Walls 4 days A&B 8/29/05 9/1/05
155 Bathrooms
156 MEP Wall/Ceiling Rough-Ins 5 days MEP 7/15/05 7/21/05
157 Sheetrock 2 days JJ 7/22/05 7/25/05
158 Tape 6 days JJ 7/26/05 8/2/05
159 Paint Walls 3days A&B 8/3/05 8/5/05 :F_’7
160 Ceramic Tile 6 days TW 8/8/05 8/15/05
161 Set Countertops 3days ISEC 8/16/05 8/18/05
162 Level 4
163 Level 4 Corridor (L to Cline)
164 Soffit Rough-In Speakers & C5 cans (behind) 3 days Sasco 6/8/05 6/10/05
165 Taping 6 days JJ 6/29/05 7/7/05
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R & S Project #2787 The Molecular Foundry Week Starting 7-18-2005
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166 Lower Level Electric (excludes lights) 4 days Sasco 7/12/05 7/15/05
167 High Purity Piping 15 days KDS 7/7/05 7127105
168 Electrical Wire Pull (includes labs) 2 wks Sasco 7/28/05 8/10/05
169 Prime Paint 4days A&B 8/11/05 8/16/05 T i
170 Flooring 3days Preston 8/17/05 8/19/05 I
171 Labs (L to E-Line)
172 Wall Ceiling Rough In (behind sch in 3 to 4-line) 11 days MEP 5/26/05 6/10/05
173 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05
174 Install Flooring 5 days Preston 7/11/05 7/15/05
175 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/12/05 7/20/05
176 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/15/05 7/28/05 | T
177 Casework Pipe Supports 3days ISEC 7/18/05 7/20/05 __‘I—
178 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/19/05 8/8/05 (T (T ]h
179 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/22/05 7127105 [ T L{
180 Hood Connections/Vertical MEP Drops 15 days MEP 8/2/05 8/22/05
181 Ceiling Trim/Tile at Hoods & Umbilicals 4 days Ireland 8/10/05 8/15/05
182 Bathrooms
183 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05
184 Sheetrock 2 days JJ 7/21/05 7/22/05 []
185 Taping 6 days JJ 7/26/05 8/2/05
186 Painting 2 days A&B Paint 8/3/05 8/4/05
187 Ceramic Tile 5 days Tile West 8/5/05 8/11/05
188 Set Countertops 3days ISEC 8/12/05 8/16/05 *
189 Level 4 Cantilever (D to A line) |
190 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/13/05 6/17/05
191 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05
192 Sheetrock 3days JJ 7/5/05 7/7/05
193 Taping 8 days JJ 7/8/05 7/19/05|
194 Frame/Sheetrock/Tape Remaining Soffits 10 days JJ 7/20/05 8205 | [
195 Cable Tray 3 days Sasco 8/3/05 8/5/05 %7
196 Paint Walls & Open Ceiling 3days A&B 8/8/05 8/10/05
197 Buildout Man-Lift Leave Out Offices 10 days JJ 8/8/05 8/19/05 E'_
198 Level 5 I
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R & S Project #2787 The Molecular Foundry Week Starting 7-18-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jul17,'05 | Jul24,'05 |Jul31,'05 |Aug?7,'05
Names SMT[ [TIF[sIsM[T] [T[F]s|sM[T| [TIF[s|sM[T] [T|F[s
199 Level 5 Corridor (L to C Line)
200 Soffit Rough-In Speakers & C5 cans (behind sch.) 3 days Sasco 6/9/05 6/13/05
201 Lower Level Electric (excludes lights) 5 days Sasco 7/18/05 7122/05
202 Prime Paint Walls 4 days A&B 7/25/05 7/28/05
203 Electrical Wire Pull (includes labs) 2 wks Sasco 8/11/05 8/24/05 E_
204 Flooring 3 days Preston 8/25/05 8/29/05 |
205 Labs (L to E-Line)
206 Complete Overhead Duct & VAVs (Bull 86 pending) 3 days CMI 6/6/05 6/8/05
207 MEP Wall Rough-In (behind sch.) 6 days MEP 6/8/05 6/15/05
208 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05
209 Taping 10 days JJ 6/24/05 7/8/05
210 Cold Room 15 days ISEC 7/8/05 7/28/05
211 Paint Prime 4 days A&B 7/12/05 7/15/05
212 Install Flooring 5 days Preston 7/15/05 7/21/05
213 Casework Pipe Supports 3days ISEC 7/20/05 7122105 __:_—I
214 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/20/05 7/28/05 (T
215 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 7/25/05 8/5/05 M LLn
216 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/26/05 8/15/05 T ST
217 Ceiling Tile - Perimeter & Devices 4 days Ireland 7/20/05 7/25/05 i
218 Hood Connections/Vertical MEP Drops 15 days MEP 8/9/05 8/29/05 B
219 Bathrooms
220 Sheetrock 3days JJ 7/19/05 7/21/05
221 Taping 6 days JJ 8/1/05 8/8/05 ’7
222 Painting 2 days A&B 8/9/05 8/10/05
223 Ceramic Tile 5 days TileWest 8/11/05 8/17/05 i
224 Set Countertops 3days ISEC 8/18/05 8/22/05 |
225 Level 5 Cantilever (D to A line)
226 Sheetrock 3days JJ 7/12/05 7/14/05
227 Taping 6 days JJ 7/15/05 7/22/05
228 Frame/Sheetrock/Tape Remaining Soffits 10 days JJ 7/25/05 8/5/05
229 Cable Tray 3 days Sasco 8/8/05 8/10/05
230 Paint Walls & Open Ceiling 3days A&B 8/11/05 8/15/05 I
231 Buildout Man-Lift Leave Out Offices 10 days JJ 5/9/05 5/20/05 |
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R & S Project #2787 The Molecular Foundry Week Starting 7-18-2005
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ID |Task Name Duration | Resource Start Finish Jul17,'05 |Jul24,'05 |Jul31,'05 |Aug?7,'05
Names SMIT| [TIF[SISM[T[ [TIF|s|sM[T] [T|F[s[sM[T] [T[F]s
232 Level 6
233 Level 6 Corridor ( L- C Line)
234 Wall / Soffit Rough Ins (behind sch.) 5 days MEP 6/13/05 6/17/05
235 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05
236 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05
237 Install HM Door Frames 3 days W&W 6/22/05 6/24/05
238 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05
239 Sheetrock (remaining) 4 days JJ 7/11/05 7/14/05
240 Fire Tape 2 days JJ 7/20/05 7/21/05 [
241 Lower Level Electric (excludes lights) 5 days Sasco 8/1/05 8/5/05
242 Prime Paint 4 days A&B 8/8/05 8/11/05
243 Flooring 3 days Preston 8/12/05 8/16/05 ¥
244 Labs (L to E-Line) B
245 MEP Rough-Ins 6 days MEP 6/22/05 6/29/05
246 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05
247 Sheetrock 6 days JJ 7/8/05 7/15/05
248 Taping 9days JJ 7/13/05 7/25/05 I ]_I
249 Cold Room 15 days ISEC 7/18/05 8/5/05 | [T
250 Paint Prime 4 days A&B 7/26/05 7/29/05
251 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days lIreland 7/25/05 8/2/05 T :I
252 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 7/28/05 8/10/05 [T
253 Install Flooring 5 days Preston 7/29/05 8/4/05 C{m T
254 Casework Pipe Supports 3days ISEC 8/3/05 8/5/05 B %‘
255 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 8/9/05 8/29/05
256 Ceiling Tile-Perimeter & Devices 4 days Ireland 8/18/05 8/23/05
257 Hood Connections/Vertical MEP Drops 15 days MEP 8/23/05 9/13/05
258 Bathrooms
259 Set Plumbing Waste Carrier 5days KDS 6/21/05 6/27/05
260 Frame Walls/Shafts & Ceilings 4 days JJ 7/5/05 7/8/05
261 Install HM Frames 2 days W&W 7/7/05 7/8/05
262 MEP Rough ins 5 days MEP 7/11/05 7/15/05
263 Sheetrock 3days JJ 8/2/05 8/4/05
264 Taping 6 days JJ 8/5/05 8/12/05 \_% }_
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ID |Task Name Duration | Resource Start Finish Jul17,'05 |Jul24,'05 |Jul31,'05 |Aug?7,'05
Names SMIT| [TIF[SISM[T[ [TIF|s|sM[T] [T|F[s[sM[T] [T[F]s
265 Ceramic Tile 5 days TileWest 8/15/05 8/19/05
266 Painting 2 days A&B 8/22/05 8/23/05
267 Level 6 Cantilever (D to A line)
268 Frame Walls/Ceilings (excludes leave-out bay) 6 days JJ 7/13/05 7/20/05
269 MEP Rough-Ins 4 days MEP 7/21/05 7/26/05 :]_l
270 Frame Remaining Soffits - C-line 3days JJ 7/21/05 7/25/05 Il ]
271 Sheetrock 3days JJ 7127105 7/29/05
272 Taping 6 days JJ 8/1/05 8/8/05
273 Cable Tray 3 days Sasco 8/9/05 8/11/05
274 Level 1
275 Level 1 Corridor (L-C line)
276 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05
277 Duct @ Pipe Rack 5days CMI 6/17/05 6/23/05
278 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/21/05 7/15/05
279 Sheetrock 2 days JJ 7/18/05 7/19/05
280 Fire Tape 2 days JJ 7/20/05 7/21/05 ]"5
281 Lower Level Electric (excludes lights) 5 days Sasco 8/1/05 8/5/05
282 Paint Prime Walls 4 days A&B 8/8/05 8/11/05
283 Labs/Offices (L to C-Line)
284 Sheetrock 6 days JJ 7/13/05 7/20/05
285 Taping 9days JJ 7/18/05 712805 | [T
286 Paint Prime Walls 3 days A&B 7/29/05 8/2/05
287 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 8/3/05 8/11/05 B :E
288 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 8/2/05 8/15/05 I T
289 Install Flooring 5days Preston 8/5/05 8/11/05 |: —’
290 Ceiling Tile-Perimeter & Devices 4 days Ireland 8/10/05 8/15/05 [T
291 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 8/16/05 9/6/05
292 Hood Connections/Vertical MEP Drops 15 days MEP 8/30/05 9/20/05
293 Bathrooms
294 Set Plumbing Waste Carrier 5days KDS 7/14/05 7/20/05
295 Frame Walls/Ceilings 5days JJ 7/20/05 726005 | | T T
296 MEP Rough-Ins 7 days MEP 7127105 8/4/05 B (I
297 Set Countertop Supports 2 days Romak 8/3/05 8/4/05 l:m
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R & S Project #2787 Week Starting 7-18-2005

The Molecular Foundry

LBNL 4-Week Rolling Schedule
ID |Task Name Duration | Resource Start Finish Jul17,'05 |Jul24,'05 |Jul31,'05 |Aug?7,'05
Names SMIT| [TIF[SISM[T[ [TIF|s|sM[T] [T|F[s[sM[T] [T[F]s
298 Install Door Frames 1day W&W 8/4/05 8/4/05
299 Sheetrock 3days JJ 8/5/05 8/9/05 ]é
300 Tape 6 days JJ 8/10/05 8/17/05 B i
301 Ceramic Tile 5 days TileWest 8/18/05 8/24/05
302 Level 1 Shipping/Receiving
303 Overhead Electrical 8 days Sasco 6/6/05 6/15/05
304 Overhead Pumbing 4 days KDS 6/10/05 6/15/05
305 Install Lath/Stucco 3days JJ 7/12/05 7/14/05
306 Stucco Finish/Cleanup Scaffold lday JJ 7/21/05 7/21/05
307 Set AHU 3 1day CMI 7/22/05 7122/05 D_
308 Hook-up AHU # 3 14 days MEP 7/25/05 8/11/05
309 Plumbing above soffit 3days KDS 7/25/05 7127105
310 HVAC Piping above soffit 3 days CMI 7/28/05 8/1/05
311 Elevator Installations T
312 Car #2
313 Build Car Frame/Belt Up/Entrances 33 days Otis 5/20/05 7/7/05
314 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05
315 Complete Car # 2 0 days Otis 7/7/05 7/7/05
316 State Inspection 1day Otis 7/15/05 7/15/05
317 Protect Cab Finishes 5days R&S 7/18/05 7/22/05
318 Elevator #2 in use 0 days R&S 7/22/05 7/22/05 4' 7/22
319 Elevator Door Smoke Curtain 1day? PSI 5/9/05 5/9/05
320 Car #1
321 Build Car Frame/Belt Up/Entrances 30 days Otis 6/28/05 8/9/05 _]
322 Hang Doors 4 days Otis 5/9/05 5/12/05
323 Frame Entrance Fronts & Soffits 7 days JJ 5/9/05 5/17/05
324 Elevator Door Smoke Curtain 1day? PSI 5/9/05 5/9/05
325
326 |UTILITY BUILDING/COOLING TOWER
327 Interior Improvements
328 MEP Wall Rough-In (behind sch.) 6 days MEP 6/3/05 6/10/05
329 HM frames 2 days W&W 6/17/05 6/20/05
330 Sheetrock 3days JJ 7/18/05 7/20/05
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331 Taping 7 days JJ 7/21/05 7/29/05 (T
332 Manlift 3 days 7/25/05 7/27/05
333 Remove Manlift 3 days Cabrillo 7/25/05 7127105
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